

Rasuwa ICD

1	MOU	16 October 2014 (Ministry of Commerce and Supplies)
2	LOE	10 April 2015 (Ministry of Finance)
3	Site Survey	17-24 November 2015
4	Donor Agency	Government of China
5	Design Layout	Previous Discussion (Nepal Intermodal Transport Development Board) Brief Discussion (Stakeholders at Ministry of Commerce and Supplies)
6	Design Contract	4 Dec 2015 (Nepal Intermodal Transport Development Board and The Architectural Reconnaissance and Design Institute of Tibet Autonomous Region)
7	Design Duration	3 Months
8	Objectives	Objectives of this Road based ICD is to reduce transport cost, achieve competitiveness in imports and exports through reduced overhead costs, promote competitive transport services and open opportunities to private sector operators through their involvement in management and operation of ICD.
9	Structures to be Constructed	Custom Inspection Shed Administrative Building -5 storey Ground Floor- Fire Fighting System 1 st floor- Quarantine, Customs Office 2 nd floor- Admin work, Bank, Customs,Post Office 3 rd and 4 th Floor- Resident
10.	Progress	5 hectare land acquisition of langtang National Park (Completed) Land acquisition of public (Under process)